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Statement of Purpose/Goals of Our Partner ship/Project:

Bridging the Watershed is a National Park Labs project established to 1) promote national
parks in the Potomac watershed as learning laboratories for secondary teachers and students and
support local school curriculain math and science; 2) increase knowledge of the Potomac
watershed and recognize the importance of national parks in preserving cultural and natural
resources, 3) establish a curriculum model with potential to spread throughout the Potomac
watershed and be replicated in other national parks to serve the high school population; and 4)
offer students service learning opportunities, Student Conservation Association internships, and
other informal experiencesin national parks.

Goalg/Objectivesfor thispast quarter: What we said we would do by this date:

Our goalsfor the first quarter were: 1) to create alist serve or electronic bulletin board/list-
serve for partners, teachers and rangers, 2) to register aweb site domain name; 3) confirm NPS
host serving logistics; 4) identify atechnology team of teachers and park rangers and begin
developing and refine interactive on-line modules; and 5) begin pilot testing on-line module.

What we have done and what we have accomplished:
1. We created an electronic bulletin board that can be accessed on the Internet at
http://www.nps.gov/rocr-watershed.

2. We continue to have a web site on the Prince George’ s County Public School’ s server at
http://www.pgcps.org/~nwest/btw/index.html and we are not making changes to this web
site because we are planning to put our web site on a NPS server.

3. Weare currently registering our domain name, Bridging the Water shed.

4. A technology team has been identified, we had a kick-off meeting in September and the
team is currently working on interactive on-line activities.
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Goals/Objectives for Upcoming Quarter:

1. To secure apermanent site for our server at one of the national parksin the Bridging the
Watershed project and purchase al additional hardware and software necessary for
interactive on-line

2. To complete curriculum content for on-line activities.

3. To continue concept design and web site devel opment.

4. To conduct informal evaluation of web site activities

Particular challenges, difficulties, needs:

A challenging task has been and continues to be finding the location, at a government facility, to
house our server and other hardware needed to operate our interactive activities. We have been
confronted with the following issues; 1) limited space in an existing government facility, 2) need
for existing high speed hardware to accommodate our equipment, and 3) staff to maintain our
web site once it has been created.

Another dimension to housing our server at a government facility that has slowed our progressis
the amount of time it has taken to communicate with appropriate individuals to resolve issues.

One of the main challenges of the grant is the requirement that most of the funds be paid to
teachers for lesson plan development and technology work. Generally speaking teachers do not
have the writing skills or the time to create on-line activities. Their expertise liesin classroom
presentation.

Early lessons:

More and more high school teachers are looking to the Internet to support classroom instruction
and they will use aweb siteif it applies and/or enhances core learning goals. The on-line
activities that are being created enhance the classroom curriculum and field experiences students
will work with in our Bridging the Watershed project. As an example, one interactive activity is
learning how to identify plants using a dichotomous plant key. Students learn the basics of plant
identification in the classroom and then apply this knowledge in their field experience in a
national park.

The electronic bulletin board is a great idea, but getting it is not getting its intended use.

Teachers are just too busy to check it and email seems to be the choice of communication for
other partnersin our project.
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